
2028 2029
Aug-26 Sep-26 Oct-26 Nov-26 Dec-26 Jan-27 Feb-27 Mar-27 Apr-27 May-27 Jun-27 Jul-27 Aug-27 Sep-27 Oct-27 Nov-27 Dec-27

ITEM COMPLETION 3-Aug 10-Aug 17-Aug 24-Aug 31-Aug 7-Sep 14-Sep 21-Sep 28-Sep
Works to RIBA Stage 3 9/28/2026
Grant application 9/4/2026
Grant award 3/31/2027
Ecology surveys 7/30/2027
LBC
Design team appointment 4/30/2027
RIBA Stage 4 works 7/30/2027
Tender process 10/1/2027
Contractor appointment 10/30/2027
Repair works 3/31/2030


